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09/20/09 Statement of Ongoing Contracts as of 10/05/09

11District

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-31.3/0

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

Fed Aid

HE14

HE14

HM1

HA26

HA22

HE14

HB1

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY NEAR EL CENTRO ON

ROUTE 8 AT SUNBEAM REST AREAS AND

NEAR CALIPATRIA ON ROUTE 111 AT TWO

RIVERS REST AREA

IN IMPERIAL COUNTY AT WINTERHAVEN

FROM 0.2 MILE WEST TO 0.3 MILE EAST

OF 4TH AVENUE OVERCROSSING.

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF MCCABE ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

ROADSIDE REST AREA RESTORATION/ADA

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

INSTALL NEW TRAFFIC SIGNALS

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

RSMW CONTRACTORS, INC.

ABC CONSTRUCTION COMPANY, INC.

SKANSKA

T D S ENGINEERING

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

LA MESA,CA  91942

SAN DIEGO,CA  92213

BRAWLEY,CA  92227

WESTLAKE VILLAGE CA 91361

 

 

 

 

 

(805)371-4639

ARINDUQUE, RAY

HERNANDEZ, DANIEL

BABICKY, ALAN

CORTEZ, DAVID

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

(760)594-2008

 

(858)688-1597

(760)355-8666

 

 $1,156,018

 $1,293,748

 $2,911,777

 $316,963

 $69,172,275

 $319,156

Bid + CCOs

 $1,125,716

 $1,101,053

 $400

 $300,869

 $42,759,724

 $0

Comp To  date

 $1,934

 $897,945

 $400

 $251,404

 $2,100,788

 $0

This Month

11/16/07

01/02/09

07/29/09

03/10/09

03/11/08

06/30/09

Awarded

12/21/07

01/23/09

08/19/09

04/09/09

03/27/08

07/16/09

Approved

10/26/11

10/13/09

09/10/10

10/02/09

01/28/11

Est Comp

 0%

 68%

 3%

 100%

 0%

 0%

%Time

 0%

 84%

 0%

 88%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

PLANT EST

SATIS

 

Message

11-068024

11-296004

11-261504

11-295704

11-167884

11-288104

Contract 

  

  

ACHS-X025-(028)S

  

HPLU-6211-(067)E

  

  

  

GX02-5 02-()

  

--()

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

8191 CENTER STREET

3120 NATIONAL AVE

861 MAIN STREET

1014 S WESTLAKE BLVD STE 1413

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

11District

11-IMP-86-7.6/8

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-SD-5-5.4/5.4

11-SD-5-8.6/10

11-SD-5-12.4/16.1

Fed Aid

HA22

HM1A

HE14

HB1

HA25

HA25

HM3

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO  FROM

SCOTT AVENUE TO LINCOLN AVENUE

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

CHULA VISTA AT MAIN STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

Description 

INSTALL REINFORCED CONCRETE PIPES

APPLY PME CHIP SEAL

PLANTING AND IRRIGATION

INSTALL NEW SIGNAL

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

Type Of Work

BERT W. SALAS, INC.

INTERNATIONAL SURFACING SYSTEM

P&D LANDSCAPE MGMT. SERVICES

DBX INC

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

Contractor

SANTEE, CA  92071

MODESTO,CA  95352

ORANGE, CA  92868

TEMECULA CA 92590

ESCONDIDO,CA  92029

 

 

 

(951)296-9909

 

 

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

Resident
Engineer

(760)594-2008

(760)594-2008

(858)467-4084

 

(858)467-4086

(858)688-1501

 $522,885

 $1,683,518

 $1,430,600

 $700,000

 $5,681,810

 $1,225,038

Bid + CCOs

 $3,550

 $33,650

 $1,369,327

 $0

 $5,409,956

 $886,504

Comp To  date

 $0

 $33,650

 $0

 $0

 $7,494

 $192,069

This Month

06/04/09

05/06/09

03/06/06

07/23/09

06/02/06

02/05/09

Awarded

07/03/09

05/21/09

03/17/06

08/05/09

06/15/06

03/09/09

Approved

09/14/09

12/23/09

09/17/09

02/11/11

10/31/09

Est Comp

 60%

 9%

 100%

 0%

 0%

 100%

%Time

 1%

 2%

 100%

 0%

 0%

 71%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

OVER RUN

Message

11-295804

11-277904

11-256204

11-286004

11-0786U4

11-290904

Contract 

  

  

  

ACHS-0051-(609)E

ACIM-005 -(599)8

  

  

  

  

G 00-51 6-(9E)

CSTS-054 -(07E)P

  

  

  

  

--()

 S05-4 00-(E)

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

10769-205 WOODSIDE AVE.

P.O. BOX 4770

999 TOWN AND COUNTRY RD, FL4

42066 AVENIDA ALVARADO STE C

912-108 S. ANDREASEN DRIVE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

IMPERIAL,CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

Accepted

09/22/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

11District

11-SD-5-15.1/15.1

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

Fed Aid

HB4N

HA21

HB4C

HB4C

HM3

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF SIXTH AVENUE OVERCROSSING TO

0.3 MILE SOUTH OF ROUTE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

Description 

INSTALL GALVANIZED STEEL FENCE

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

Type Of Work

LB CIVIL CONSTRUCTION, INC.

CAROLINO CONSTRUCTION CORP.

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

Contractor

SAN DIEGO, CA  92131

NATIONAL CITY,CA  91950

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

 

 

 

 

 

 

FIGUEROA, RENE

TRAN, DUNG

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

Resident
Engineer

(619)697-2439

(858)688-1549

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

 $481,366

 $1,052,941

 $750,592

 $35,444,009

 $1,280,447

 $1,843,462

Bid + CCOs

 $413,682

 $4,800

 $609,505

 $33,488,452

 $722,247

 $1,568,523

Comp To  date

 $0

 $4,800

 $2,343

 $0

 $216,999

 $5,113

This Month

06/18/08

05/27/09

08/04/04

08/15/07

04/10/09

09/26/07

Awarded

07/16/08

06/16/09

08/20/04

09/10/07

04/28/09

11/06/07

Approved

05/27/09

11/05/09

04/26/10

12/31/09

10/09/09

12/28/11

Est Comp

 0%

 63%

 0%

 0%

 100%

 0%

%Time

 0%

 0%

 0%

 0%

 56%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-284804

11-291104

11-065104

11-2358U4

11-291304

11-239604

Contract 

  

  

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

10650-212 TREENA STREET

3035 E. 8TH STREET

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 E. 8TH STREET

P.O. BOX 52797

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

SPRING VALLEY, CA 91977

DEL MAR,CA 92014

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

11District

11-SD-5-52.8/54.9

11-SD-5-54.9/0

11-SD-8-.7/2.9

11-SD-8-9.3/9.8

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

Fed Aid

HA25

HB4N

HM1

HA22

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

0.1 MILE NORTH OF CAMP DEL MAR

OVERCROSSING

________________________________

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

0.3 KM EAST OF MORENA BOULEVARD

UNDERCROSSING TO 0.1 MILE WEST OF

MISSION CENTER ROAD OVERCRO

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM 0.3 MILE WEST TO 0.2

MILE EAST OF LAKE MURRAY BLVD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM MARKET STREET

UNDERCROSSING TO MURPHY CREEK BRIDGE

Description 

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGN

PLACE RUBBERIZED HOT MIX ASPHALT

RAMP PAVEMENT REHABILITATION

UPGRADE EXISTING SIGNS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

P&D LANDSCAPE MANAGEMENT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

VULCAN MATERIALS COMPANY

WESTERN DIVISION

HAZARD CONSTRUCTION

PETERSON-CHASE GENERAL ENG.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

ORANGE,CA  92868

IRVINE CA 92614

SAN DIEGO,CA  92163

SAN DIEGO,CA  92192-9000

IRVINE, CA  92164-5706

TEMPE, AZ 85282

 

(949)252-0441

 

 

 

 

HURTZIG, JOHN

AKHONDZADEH, RAHIM

JUAREZ, DANIEL

PEREZ, AL

TRAN, DUNG

Resident
Engineer

(858)467-4086

 

(858)688-1318

(858)688-1501

(858)688-1519

(858)688-1549

 $1,307,372

 $173,081

 $2,438,791

 $331,007

 $355,980

 $416,637

Bid + CCOs

 $960,197

 $0

 $97,659

 $27,927

 $168,696

 $327,327

Comp To  date

 $12,252

 $0

 $97,659

 $25,476

 $168,696

 $322,099

This Month

08/09/07

07/14/09

06/08/09

05/20/09

05/27/09

07/01/09

Awarded

09/18/07

07/23/09

07/14/09

06/04/09

06/04/09

07/20/09

Approved

10/24/11

11/24/09

11/24/09

11/03/09

10/30/09

Est Comp

 0%

 0%

 25%

 24%

 38%

 36%

%Time

 0%

 0%

 4%

 8%

 47%

 80%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-239504

11-286404

11-296504

11-291604

11-294404

11-291404

Contract 

  

IM-0051-(607)E

  

  

  

  

  

S 00-51 6-(7E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD, FIR4

1792 KAISER AVENUE

P.O. BOX 3098

P.O. BOX 229000

1792 KAISER AVENUE

1310 W. 23RD STREET

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO,CA 92111

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO,CA 92111

DEL MAR,CA 92014

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/09 Statement of Ongoing Contracts as of 10/05/09

11District

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

Fed Aid

HA25

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

Description 

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

ACCU CONSTRUCTION, INC.

ERRECAS INC

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

Contractor

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

 

 

 

 

 

 

ARINDUQUE, RAY

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

Resident
Engineer

(858)467-4084

 

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

 $4,619,207

 $1,000,000

 $62,592,042

 $51,678,436

 $69,279,566

 $51,410,186

Bid + CCOs

 $4,239,042

 $0

 $26,737,912

 $29,729,404

 $38,083,338

 $50,717,004

Comp To  date

 $16,411

 $0

 $1,170,367

 $2,127,605

 $1,209,262

 $39,425

This Month

09/10/07

03/01/98

07/25/08

05/12/08

02/08/08

07/10/06

Awarded

10/25/07

03/01/98

08/06/08

06/11/08

02/27/08

07/25/06

Approved

03/21/12

06/06/12

01/04/11

03/14/11

10/01/09

Est Comp

 0%

 0%

 25%

 47%

 49%

 100%

%Time

 0%

 0%

 43%

 57%

 55%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-070404

11-233204

11-2T0924

11-2T0914

11-2T0934

11-080944

Contract 

ACIM-X073-(083)

ER-    -(   )

  

  

  

ACIM-015 -(201)N

--()

--()

  

  

  

ST62-11 0-(0PL) 

  

  

  

  

  

211-050-()

SWPPP

  

SWPPP

SWPPP

SWPPP

SWPPP

23135 BETTY ROAD

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

Fed Aid

HA25

HA23

HB4C

HB4C

HB4C

HA25

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

Description 

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

Type Of Work

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

Contractor

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

 

 

 

 

 

 

SAGGESE, CARMINE T.

MCMILLAN, STEVE

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

Resident
Engineer

(858)688-1497

(858)688-1435

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

 $2,557,772

 $1,001,000

 $1,253,952

 $93,739,743

 $850,761

 $47,680,235

Bid + CCOs

 $2,039,208

 $884,862

 $352,416

 $91,750,756

 $717,212

 $11,054,917

Comp To  date

 $397,870

 $0

 $135,370

 $0

 $15,592

 $400,600

This Month

05/12/08

10/25/07

02/19/09

09/09/04

09/22/08

11/20/08

Awarded

06/10/08

10/25/07

03/20/09

09/22/04

10/27/08

12/10/08

Approved

09/25/10

04/01/09

04/06/10

11/01/09

06/24/10

09/15/11

Est Comp

 28%

 100%

 47%

 0%

 0%

 24%

%Time

 79%

 88%

 31%

 0%

 0%

 23%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-260714

11-293804

11-260724

11-080924

11-295104

11-2T0814

Contract 

HPLU-6211-(064)N

  

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

  62-11 0-(4N)

  

--()

--()

--()

LN62-11 0-(2N)

--()

  

  

  

  

--()

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-27.3/0

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

Fed Aid

HB4C

HB4C

HM3

HA25

HA25

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

Description 

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

Type Of Work

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

Contractor

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

CARDENAS, VICTOR

JAVED, FARIDUN

JUAREZ, DANIEL

HURTZIG, JOHN

HURTZIG, JOHN

GAYON, ALBERTO

Resident
Engineer

(858)688-1524

(858)583-3423

(858)688-1501

(858)467-4086

(858)467-4086

(619)697-0217

 $5,958,196

 $48,661,723

 $744,180

 $415,142

 $254,558

 $18,953,718

Bid + CCOs

 $1,949,657

 $19,622,920

 $577,657

 $367,069

 $245,001

 $17,519,080

Comp To  date

 $430,035

 $646,420

 $17,652

 $4,146

 $2,781

 $192,543

This Month

08/20/08

07/21/08

02/04/09

05/30/08

06/17/08

01/16/08

Awarded

09/26/08

08/06/08

02/17/09

06/20/08

08/04/08

02/04/08

Approved

02/24/10

11/09/11

09/30/09

05/18/10

12/15/09

12/19/10

Est Comp

 67%

 30%

 100%

 0%

 0%

 100%

%Time

 33%

 40%

 78%

 0%

 0%

 92%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-2T0894

11-2T0824

11-291504

11-288404

11-288504

11-267304

Contract 

CMLN-6211-(059)

CIM-015 -(202)3

  

  

  

  

--()

CMLN-6211-(053) 

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

P.O. BOX 77038

6465 MARINDUSTRY PLACE

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-76-2.2/4.2

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

Fed Aid

HE14

HE14

HE14

HB1

HB1

HM1

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

AIRPORT ROAD TO RANCHO DEL ORO DRIVE

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM SMILAX ROAD UNDERCROSSING TO 0.1

MILE WEST OF RANCHO SANTA FE ROAD

OVERCROSSING

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

Description 

CONSTRUCT FOUR-LANE FREEWAY

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL CONCRETE MEDIAN BARRIER

INSTALL PORTLNAD CEMENT BARRIER

HOT MIX ASPHALT OVERLAY

Type Of Work

ERRECA'S, INC.

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

Contractor

LAKESIDE, CA  92040

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO CA 921929000

SAN DIEGO,CA  92192-9000

CORONA,CA  92878

 

 

 

(858)587-3600

 

 

FITZGIBBON, EDWARD

MOEN, MIKE

MOEN, MIKE

LEVINE, GARY

RAFIQ, AHMAD

Resident
Engineer

(619)995-7334

(619)995-7335

(619)596-3226

 

(760)929-3232

(858)688-1415

 $60,946,929

 $27,968,389

 $67,058,775

 $1,834,600

 $376,126

 $1,931,907

Bid + CCOs

 $40,103,662

 $10,017,528

 $39,385,032

 $0

 $135,337

 $1,996,868

Comp To  date

 $1,245,692

 $1,505,645

 $2,810,067

 $0

 $0

 $0

This Month

11/27/07

12/17/08

04/10/08

08/24/09

05/20/09

04/13/09

Awarded

12/31/07

12/30/08

04/30/08

09/10/09

06/04/09

04/24/09

Approved

12/31/10

11/24/10

12/08/10

09/17/09

08/21/09

Est Comp

 55%

 33%

 51%

 0%

 66%

 100%

%Time

 67%

 36%

 58%

 0%

 37%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-010614

11-2T0104

11-2T0004

11-259214

11-296304

11-277704

Contract 

  

STPL-6211-(077)

HPLU-6211-(075)E

ACHS-P076-(023)E

  

  

  

--()

LU62-11 0-(6E)

PGP0-76 0-(3E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

12570 SLAUGHTERHOUSE CNY ROAD

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

P O BOX 229000

P.O. BOX 22900

P.O. BOX 2229

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

5825-102 AVENIDA

ENCINAS

2863 CARMEL VALLEY

ROAD

SANTEE, CA 92071

SANTEE, CA 92071

SANTEE, CA 92071

CARLSBAD, CA 92008

DEL MAR, CA 92014

Accepted

08/26/09

Location
Storm Water
Plan
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11District

11-SD-94-1.5/13.4

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-125-9.6/T20.8

11-SD-163-.7/2.5

11-SD-805-6.1/8

Fed Aid

HA28

HE14

HA25

HM1A

HB4N

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO, LEMON GROVE AND LA MESA AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ELKELTON PLACE

UNDERCROSSING TO 0.4 MILE NORTH  OF

GROSSMONT COLLEGE DRIVE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.2 MILE

SOUTH OF ROUTE 5/163 SEPARATION  TO

ROBINSON AVENUE OVERCROSS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

Description 

MAINTENANCE VEHICLE PULLOUTS

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

PLACE MICROSURFACING ON RAMPS

SLOPE PAVING AND FENCE REPLACEMENT

INSTALL RAMP METERS AND HOV LANES

Type Of Work

AMERICAN WEST LANDSCAPE, INC.

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

VALLEY SLURRY SEAL COMPANY,

INC

PATRIOT GENERAL ENGINEERING,IN

SKANSKA USA CIVIL

Contractor

CHINO, CA  91710

ESCONDIDO,CA  92029

ORANGE, CA  92868

WEST SACRAMENTO,CA  95691

LA MESA,CA  91942

SAN DIEGO,CA  92154

 

 

 

 

 

 

HURTZIG, JOHN

TRAN, DUNG

ARINDUQUE, RAY

REYES, JULIO

BAGUBE, JUN

GAYON, ALBERTO

Resident
Engineer

(858)467-4086

(858)720-2115

(858)467-4084

(858)688-1091

(858)688-1438

(760)594-2006

 $908,007

 $1,159,971

 $521,466

 $849,490

 $642,778

 $2,178,532

Bid + CCOs

 $0

 $1,146,352

 $488,243

 $0

 $184,946

 $2,011,563

Comp To  date

 $0

 $7,560

 $1,816

 $0

 $177,471

 $2,605

This Month

06/24/09

10/31/08

05/21/07

06/01/09

05/27/09

06/18/08

Awarded

07/20/09

11/24/08

06/11/07

06/16/09

06/16/09

07/10/08

Approved

07/20/10

11/17/09

09/22/10

11/03/09

10/30/09

05/28/10

Est Comp

 0%

 0%

 0%

 0%

 42%

 0%

%Time

 0%

 0%

 0%

 0%

 29%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

11-261714

11-003504

11-276414

11-296804

11-295504

11-276204

Contract 

  

STPL-6211-(049)

  

  

  

ACIM-805 -(606)6

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

15085 LA PALMA DRIVE

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

3785 CHANNEL DRIVE

5480-204 BALTIMORE DRIVE

9543-4 HEINRICH HERTZ DRIVE

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

EL CAJON,CA 92021

SPRING VALLEY,CA 91977

Accepted

Location
Storm Water
Plan
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11District

 $19,343,629 $516,556,648 $887,809,820

11-SD-805-7.6/9.2

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5702-/0

11-SD-5703-/0

Fed Aid

HB4N

HE14

HE14

HA42

HA42

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY ON ROUTE 805 FROM

0.3 MILE NORTH OF H STREET

OVERCROSSING AND VARIOUS LOCATIO

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY AT BOSTONIA

MAINTENANCE STATION AT 1463 EAST

BROADWAY

IN SAN DIEGO COUNTY AT BOULEVARD AT

BOULEVARD MAINTENANCE STATION AT

40945 OLD HIGHWAY 80  _______

Description 

CONSTRUCT TWO SOUTHBOUND AUX LANES

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMEDIATION OF CONTAMINATED SOILS

INSTALL SOIL VAPOR EXTRACTION

Type Of Work

SKANSKA USA CIVIL WEST CA

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST/SUKUT

WILLOCK CONTRACTING, INC.

ADVANCED REMEDIAL SERVICES

Contractor

RIVERSIDE,CA  92509

SAN DIEGO,CA  92154

SAN MARCOS, CA  92078

LA MESA, CA  91943

HUNTINGTON BEACH, CA  92646

 

 

 

 

 

GAYON, ALBERTO

OLSON, TED

DEYOE, MARLA

RAMIREZ, DANIEL

RAMIREZ, DANIEL

Resident
Engineer

(760)594-2006

(619)661-6406

(619)688-1342

(760)594-2011

(760)594-2011

 $6,354,888

 $61,715,178

 $57,860,736

 $245,482

 $316,679

Bid + CCOs

 $0

 $31,437,843

 $1,627,487

 $9,227

 $45,344

Comp To  date

 $0

 $1,272,128

 $1,119,466

 $8,632

 $45,344

This Month

07/23/09

01/30/08

05/08/09

06/08/09

06/23/09

Awarded

08/10/09

02/27/08

05/20/09

06/26/09

07/20/09

Approved

01/06/11

07/05/13

11/19/09

12/14/09

Est Comp

 0%

 0%

 6%

 54%

 36%

%Time

 0%

 0%

 3%

 4%

 15%

% Work 

 

PLANT EST

SATIS

 

 

 

Message

11-081644

11-091824

11-288804

11-281604

11-281504

Contract 

SARR-8051-(608)E

HPLU-6211-(071)N

SARR-A905-(019) 

  

  

  80-51 6-(8E)

LU62-11 0-(2NH)P

A-A905-(019)N

  

  

--()

6211- 073-()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1995 AGUA MANSO ROAD

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

P.O. BOX 2322

8062 KINER AVENUE

817 SWEETWATER ROAD

8863 AIRWAY ROAD

8863 AIRWAY ROAD

1463 BROADWAY

1463 E. BROADWAY

SRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO,CA 92154

EL CAJON, CA 92021

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan



11-068024

11-296004

11-261504

11-295704

11-167884

11-288104

11-295804

11-277904

11-256204

11-286004

11-0786U4

11-2358U4

11-290904

11-284804

11-291104

11-065104

11-291304

11-239604

11-239504

11-286404

11-291604

11-296504

Contract

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-31.3/0

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

11-IMP-86-7.6/8

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-SD-5-5.4/5.4

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-54.9/0

11-SD-8-9.3/9.8

11-SD-8-.7/2.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-294404

11-291404

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-288504

11-267304

11-010614

11-2T0104

Contract

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-2T0004

11-259214

11-296304

11-277704

11-261714

11-003504

11-276414

11-296804

11-295504

11-276204

11-081644

11-091824

11-288804

11-281604

11-281504

Contract

11-SD-52-17.0/17.7

11-SD-76-2.2/4.2

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

11-SD-94-1.5/13.4

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-125-9.6/T20.8

11-SD-163-.7/2.5

11-SD-805-6.1/8

11-SD-805-7.6/9.2

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5702-/0

11-SD-5703-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $205,482,793

 Bid + CCO

 $165,183,236

 Work Comp

-I-



11

District

 $1,931,907

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $887,809,820  $516,556,648

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $29,878,952

 $324,557,441

 $1,850,761

 $326,039,872

 Bid + CCO

 $11,773,384

 $199,708,129

 $717,212

 $139,174,686

 Work Comp

District Total:

Work completed this Period:  $1,931,907

-S-

-SH-

-ER-
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